
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:22 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 081 Date: 22-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 12:00 PM Break: 00:00 Over Time:

Const Calendar Day: 591

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's crew continue the splice bolting operation at splice #3 East tower at 114M elevation. Roger work on
tensioning bolts on the splice skin plate. Ryan work on aligning the longitudinal stiffener and installing the
A490 bolts. Ryan also work on pre-tensioning of the skin splice plate bolts.

Torque varification of the A490 bolts:
-Skin B-C corner behind the diagonal stiffener plate (M27x200).
-Skin C-D corner behind the diagonal stiffener plate (M27x200).

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00
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